From: Appel, Patrick

To: Coltrain, Katrina; todd.downham@deq.ok.gov
Subject: Planning Meeting - 10-23-2018

Date: Wednesday, October 24, 2018 11:31:05 AM

Planning Meeting - 10-23-2018

Tuesday, October 23, 2018
10:21 AM

Remedial Investigation/Feasibility Study

Groundwater
o Survey information - sand creek and shallow groundwater
o Shallow zone - map 30 feet or less
o Install wells in hottest areas to determine downward migration
e 6 wells to deeper depths - approximately 50 feet (identify water bearing zone and
go 10-20 foot deeper to verify depth of the shallow water).
e If no water is encountered then sample the soil
e Sample VOCs, SVOCs, inorganics
o Sampling - resample all wells and add the new wells
Soil data gaps
o Two residential properties

100ft x 100ft grids
5 point composites

Depths: 0-2, 2-6, 6-12, 12-24.
o0 Access is required
o ETF-sampleto 2 feet (.5-2.0)
e Todd wants to know if we can hand auger
Use geoprobe for Wilcox and other areas
Get as much done in 5 days, start at ETF
5-7 staff (verify)
o Cost estimate
e Can CLP/Houston on Saturday - Katrina
o Priority - ETF and residential properties. Other areas can be left to RD/RA.
Surface Water/Sediment
o More samples at Wilcox near Tank 12 where its visible/olfactory

Field Efforts
o Well Installation - 11/12 or 11/26/2018 - +2
o Soil sampling program - 12/3/2018 or 12/10/2018 - +5
o Ground water sampling/surface water and sediment sampling - 12/10/2018 or
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12/17/2018 +4

e  HHRA/ERA - begin with the generic stuff

Remedial Design
e Site Management Plan
e Treatability Work Plan
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Draft Due November 5th, 2018
Enviroblend - https://www.enviroblend.com/
Freeflow technologies http://freeflowtech.com/
Jcarpenter Environmental (Blastox)
o https://www.blastox.com/blastox-soil-remediation
e http://www.jcarpenterenvironmental.com/heavy-metal-treatment.html

e Fieldwork -
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Site visit within two weeks to look at access and traffic controls, etc.
Week 0f11/26/2018
January 2019

e Design
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Draft Pre/Final - March 21,2109

o Lead area - no backfill, required drainage controls (i.e. silt screens)
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One drawing per area (nine areas as shown in the ROD)
Treatability reports
Discussion or excavation extent calculations and estimations - i.e. test pitting, sampling
and analysis, visual.
Haul route map -
e Access roads?
= Tank 3
= Tank 10 access - contact pipeline company regarding access for trucks to cross
pipeline
= Tank 10 and 11 - manipulate road for access (contact Ms. Nealy)
Enviroblend - https://www.enviroblend.com/
Freeflow technologies http://freeflowtech.com/
Jcarpenter Environmental (Blastox)
e https://www.blastox.com/blastox-soil-remediation
e http://www.jcarpenterenvironmental.com/heavy-metal-treatment.html
Potential archaeologic finds at tanks 1 and 3 - mostly in the creek.
Traffic controls
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